CALIFORNIA CHANGE ORDER (CO) CO No.: 00088

High-Speed Rail Authority
TITLE: CP-1 Additional Environmental Services DATE: 03/22/2016
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Atin: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This change order compensates the contractor for any outstanding direct costs incurred in completing out-of-scope
environmental services.

This work that shall be performed in accordance with Section 17.9, “Changes - Time and Materials Change Orders,” of
the General Provisions.

EXTRA WORK AT TIME AND MATERIALS:

In accordance with the Contract, the contractor shall perform all necessary work to comply with all environmental
requirements as set forth in the Governmental Approvals and the Final Environmental Documents. This work shall
include, but is not limited to, additional monitoring, support for reexaminations, support for subnotifications, and additional
reporting.

TIME ADJUSTMENT:

Any delay due to this change order, if any and if determined to be a controlling operation, will be evaluated under a
separate change order in accordance with Section 23.4, "Equitable Adjustments — Limitation on Delay and Disruption
Damages,” of the General Provisions.

Time
l:,‘:,?;i Net Amount  Adj,
: (Days)
0332 00001 CP-1 Additional Environmental Services 1.0 T&M  $1,800,000.00  $1,800,000.00 O

PCO :::‘munt Description Quantity . Units

Total: $1,800,000.00

Contractor California High Speed Rail Authority
Acceptance by _Submitted by Recommended by Approved by
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CALIFORNIA CHANGE ORDER (CO) CO No.: 00088

High-Speed Rail Authority
TITLE: CP-1 Additional Environmentat DATE: 03/21/2016
Services
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Confract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additionat time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is faisely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subconiractor's claim is falsely represented.

Subcontractor's Sworn Certification{s):

Attached as lindicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work
or event contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptanece by
Signa

Date

‘A.Iim Laing - Project Manager/Director 4 / LH | é

}
California l?ZSpeed Rail Authority

Submitted by
Sign Date
, John C. Lee - D-B Oversight Manager .
A (Vs At
Regommended by
7§nature Date
Approval by
Signature .5 Date
Hugo Mejia - Design & Construction Manager /
-ﬁﬁ;‘ﬁp W»\ Y1t/
(S a4 U
Contractor California High Speed Rail Authority )
Accegtance by Submitted by Recommended by Approved by
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